

Weekly Brief (WB) – 05/06/2026

Current Status

- Finished sprint 4 of the MVP
- Deployed final release
- Continued preparation for final event
- Finished documentation for MVP

Plans for the Coming Weeks

- Showcase our product in the challenge

Risks

- Risk of **not being able to communicate the value** of our product effectively to the judges/clients